



CLIENT COPY

VARIATION ORDER

Contract No.: 9008
Variation No.: 1751
Variation Date: 03/11/2011

Raised by: Russell Scott
Raised at Stage: BUILDING - Materials
Supervisor: 2. Greg Whetters

Mr and Mrs Ellis
9 Carlisle Crescent
Beecroft NSW 2119

Description:

Excavation provisional sum adjustment:

Excavation allowance per specification \$ 6000

Excavation costs \$ 6897

Removal of part soil in bins

inv 3807 1 x 4m3 bin = \$ 430

inv 3732 1 x 5m3 bin = \$ 470

inv 3744 1 x 5m3 bin = \$ 470

inv 3729 2 x 5m3 bins = \$ 940

total = \$9207

Difference = \$ 3207 + margin

= \$ 4009 additional

REVISED 20/12/2011 Price reduced to \$ 3250###

as agreed to be paid prior to Xmas.

Cost (inc. GST): \$3,250.00**Increased building period by: 0 days****Linked to Contract Payment: Base**

Variation Order is to be signed and returned within 7 days, otherwise it will be cancelled. No materials will be ordered or works carried out until signed variations are received.

Signed by client(s):

..... Date:/...../.....

..... Date:/...../.....

Signed by builder:

Bob
..... Date: 19/12/11